Grantee: Oklahoma

Grant: B-13-DS-40-0001
January 1, 2018 thru March 31, 2018 Performance Report
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Grant Number: Obligation Date: Award Date:
B-13-DS-40-0001

Grantee Name: Contract End Date: Review by HUD:
Oklahoma 04/28/2016 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$93,700,000.00 Active Robin Slawson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$85,194,350.50 $0.00

Total Budget:
$93,700,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period. Since the initial assessment of the storms¢, impact, inquiries have been made to the State of
Oklahoma Department of Emergency Management to update disaster impacts. However, the Department reported that there is no additional
State disaster information available. Because several years have passed and vigorous steps have been taken toward recovery, the State
determined that a survey was needed to update recovery efforts and determine the unmet needs still existing. As mentioned previously,
CDBG_DR funds must be used to cover ¢unmet, storm related disaster needs. Given these circumstances, the State prepared both mailed
and emailed surveys to representatives of various units of general local governments (counties, cities, towns), HUD assisted housing, and
LITHC housing located within the eligible disaster areas. US Census (American Community Survey) data was also examined as well to help
better identify targeted groups which could possibly address the LMI requirement set forth in the Federal Register Notice. The following list
includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing also denotes the
incident period in which the disaster occurred. Oklahoma Severe Winter Storm (DR-4164) Incident period: December 5, 2013 to December 6,
2013 Major Disaster Declaration declared on January 30, 2014 Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha Oklahoma
Severe Storms and Tornadoes (DR-4117) Incident period: May 18, 2013 to June 2, 2013 Major Disaster Declaration declared on May 20,
2013 Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, Mcintosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole Oklahoma Severe Winter Storm and Snowstorm
(DR-4109) Incident period: February 24, 2013 to February 26, 2013 Major Disaster Declaration declared on April 8, 2013 Counties Included:
Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills, Washita, Woods,
Woodward Oklahoma Freedom and Noble Wildfires (DR-4078) Incident period: August 3, 2012 to August 14, 2012 Major Disaster Declaration
declared on August 22, 2012 Counties Included: Cleveland, Creek Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding
(DR-4064) Incident period: April 28, 2012 to May 1, 2012 Major Disaster Declaration declared on June 14, 2012 Counties Included: Alfalfa,
Craig, Grant, Kay, Nowata Oklahoma Severe Storms, Tornadoes, Straight-line Wind

Disaster Damage:

s,and Flooding (DR-1989) Incident period: May 22, 2011 to May 25, 2011 Major Disaster Declaration declared on June 6, 2011 Counties
Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage, Ottawa
Oklahoma Severe Storms and Flooding (DR-1988) Incident period: April 21, 2011 to April 28, 2011 Major Disaster Declaration declared on
May 27, 2011 Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, Mcintosh, Muskogee, Okmu

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also restricted the overall

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



scope of the program at this time.

Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and planning. Data to determine the unmet need was compiled
from unmet need requests provided by an ODOC unmet needs survey conducted from June 26, 2014 through August 8, 2014. Disaster
Recovery naotification letters were individually mailed to each of the fifty-seven (57) disaster eligible counties across the State. Disaster
Recovery notification letters were also mailed to each of the State¢ s eleven (11) Substate Planning Districts. An email database of
approximately three-thousand (3,000) from ODOC¢s Community Developer newsletter was also utilized in conjunction with the ODOC
disaster recovery website. Additionally, supplemental data from HUD¢,s Oklahoma City Field Office and FEMA was also used. The unmet
needs survey was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which qualified under the 2011, 2012,
and 2013 Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary of the results from the survey
contained in the ODOC disaster recovery notification letters.Please note that these survey results are the initial response to the inquiry of the
State¢ s unmet disaster needs. Because these unmet needs are based off simple requests and not substantiated by an official application, this
listing DOES NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be conducted upon evaluation of
an officially submitted Disaster Recovery application through the State¢s OKGrants¢, system.

SURVEY SUMMARY ¢, AS OF 8/8/2014

Total Submissions ¢, 89 Units of General Local Government (UGLG¢ s)

¢ Total Disaster Funding Requested ¢, $253,818,251.68

« Total Individual Funding Activities Requested Among the 89 UGLG¢s ¢, 371

 Projects Directly DR Ineligible: 8 ($3,542,289.75)

 Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG¢,s Requested Administration
Amounts as Part of the Letter of Intent.
Cleveland County ¢, (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT include OKC/Cleveland County Activities

» Creek County ¢, 136 Activities ($43,435,673.46)

« Oklahoma City ¢, 22 Activities ($87,501,550.00)

« Balance of State ¢, 145 Activities ($73,660,028.22)

Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64)
 Activities Requested from 2012 Disaster Declarations: 181 ($60,677,272.96)
« Activities Requested from 2013 Disaster Declarations: 62 ($125,728,676.10)
« Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 201

Recovery Needs:
t

CDBG-DR Categories (Total Request - $253,818,251.68)

« Housing ¢ 3 Activities ($9,000,000.00)3.5%

« Infrastructure ¢, 90 Activities ($156,902,371.60)61.8%
¢ Planning ¢ 10 Activities ($15,403,444.00)6.1%

« Public Facilities ¢, 14 Activities ($1,748,582.64)0.7%

« Resiliency ¢ 250 Activities ($59,640,983.46)23.5% Includes: Emergency Equipment, Generators, Storm Sirens, Housing Clearance for
Flood Plain Issues, Storm Shelters/Safe Rooms.

» Economic Development ¢, 1 Activity ($900,000 INELIGIBLE) 0.4% Project DID NOT Relate To Disaster.

« Administration ¢, 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual administration at the time of the final DR plan. This
amount only shows what was included in the Letter of Intent listings. Federal guidance allows for up to 5% Administration.

* UNKNOWN ¢, 1 ($8,000,000.00) 3.2% **NOTE: Requested $8 million in funding but did not provide any detailed list of requested DR
activities.
Consistent with the Federal Register Notice, the primary purpose of the Funding is to address the immediate unmet housing and economic
revitalization needs of our most impacted counties. The State¢ s allocation of the Funding by activity (as set forth above)is guided by several
critical federal requirements set forth in the Federal Register Notice. All of the programs to be administered in the activity categories identified
above, with the exception of Administration and Planning, will achieve one or more of the National Objectives:
é First, the Federal Register Notice requires that not less than $41,228,000 of the Funding must be used to provide assistance in
Cleveland and Creek Counties. HUD has explained that this requirement was largely based on where registrants who sought assistance from
FEMA and SBA were geographicallyconcentrated.
é Second, allactivities, with the exception of Administration and Planning, must meet at least one of the National Objectives.
é Third, at least 50% of the Funding (together with all related future allocations of CDBG-DR Program funds)must meet the Low/Moderate
Income Benefit National Objective. As a result, the State must be able to demonstrate that the Funding is being expended to assist LMI
persons.
é Fourth, while homeownership assistance may be provided to households up to 120% of AMI, however, only those funds used to serve
households with up to 80% of AMI may qualify as meeting the low and moderate income person benefit national objective.
é Finally, the Funding cannot be used to assist second homes (as defined in IRS Publication 936) or private utilities.
The State¢,sfirstpri
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Recovery Needs:

ority withtheFundingisto get funding to as many affected residents as possible in order to assist them with disaster recovery. With this priority
in mind, the State has developed additional factors to determine allocations of the Funding down to the level of specificity required by HUD.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $90,686,352.58

Total Budget ($3,895,866.34) $90,686,352.58

Total Obligated ($3,895,668.64) $89,648,713.31

Total Funds Drawdown $686,960.54 $72,157,699.22
Program Funds Drawdown $686,960.54 $72,157,699.22
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,847,281.88 $76,764,008.25

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $12,726.50

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 93.09%
Overall Benefit Percentage (Actual) 95.16%
Minimum Non-Federal Match $0.00 $12,726.50
Limit on Public Services $14,055,000.00 $0.00
Limit on Admin/Planning $18,740,000.00 $4,358,098.58
Limit on State Admin $4,685,000.00 $2,865,837.35
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00

Overall Progress Narrative:

Quarter 1, 2018 - Several Voucher Revisions were made as a result of the cumulative expenditure schedule and
covering expenses made during the correct 2 year contracts. Some activities will have a budget but not obligated as
will show in the next quarter report. Some activities are noted with being Obligated higher than budgeted amount
due to performing voucher revisions within activities to reconcile with cumulative expenditure agreement. This will be
resolved in Q2 2018 report as the extended activities will be completed.

Desk Monitoring of Sub-Recipient Contracts continue this quarter with a continued effort to stay on track with the
Cumulative Expenditure Schedule as well as efforts toward reconciling the Budgets and Obligations for each Round
and activity within the action plan. The State is in negotiations with an outside agency for CDBG-DR Program Sub-
recipient Monitoring. There is only one construction contract for this quarter added to the Contract Report

attached as supporting documents as well as located on the OKCommerce.gov/Disaster Recovery web page.
ODOC DR Staff Received a report from the Internal Auditor with recommendations and staff has submitted a
response back with corrective actions, all to be uploaded on the OKCommerce.gov/Disaster Recovery web page.
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Project Summary

Project #, Project Title

Adm R12 Extended, Adm R12 Extended

Admin - DR R1, Admin - DR R1

Admin - DR R10, Admin - DR R10

Admin - DR R3, Admin - DR R3

Admin - DR R4, Admin - DR R4

Admin - DR R5, Admin - DR R5

Admin - DR R6, Admin - DR R6

Admin - DR R7, Admin - DR R7

Admin - DR R9, Admin - DR R9

Admin DR R11, Admin DR R11

Admin DR R12, Admin DR R12

Housing - DR R1, Housing - DR R1

Housing - DR R3, Housing - DR R3

Housing - DR R5, Housing - DR R5

Housing DR R11, Housing DR R11

Hsg. DR R11 Ext., Hsg. DR R11 Ext.

Infra R12 Extended, Infra R12 Extended

Infrastructure - DR R1, Infrastructure - DR R1
Infrastructure - DR R10, Infrastructure - DR R10
Infrastructure - DR R2, Infrastructure - DR R2
Infrastructure - DR R3, Infrastructure - DR R3
Infrastructure - DR R6, Infrastructure - DR R6
Infrastructure - DR R7, Infrastructure - DR R7
Infrastructure - DR R8, Infrastructure - DR R8
Infrastructure - DR R9, Infrastructure - DR R9
Infrastructure - DR Round R12, Infrastructure - DR Round
Infrastructure R10 Extended, Infrastructure R10 Extended
Infrastructure R11, Infrastructure R11

Infrastructure R11 Extended, Infrastructure R11 Extended
Mitigation / Resiliency - DR R1, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R3, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R4, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R5, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R6, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R7, Mitigation / Resiliency - DR

Planning - DR R1, Planning - DR R1

This Report Period

Program Funds
Drawdown

$0.00

$0.00

$0.00
($21,060.60)
($147,376.50)
$0.00

$0.00
($2,225.87)
$4,514.25
$76,232.21
$24,038.51
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$453,468.03
$0.00
$481,428.24
($520,430.13)
$561,414.49
$0.00

$0.00

$0.00

$0.00

$0.00
($296,936.00)
$153,955.92
$0.00

$0.00

$0.00

$0.00

To Date

Project Funds
Budgeted

$0.00
$359,877.20
$150,000.00
$1,085,877.15
$294,982.75
$68,000.00
$3,723.00
$465,234.06
$128,872.94
$300,000.00
$954,693.50
$434,334.89
$5,110,000.00
$750,000.00
$776,370.67
$182,330.33
$0.00
$2,314,834.10
$4,353,851.00
$1,980,000.00
$8,353,278.28
$7,840,829.05
$9,160,541.22
$9,523,467.09
$11,330,527.11
$7,550,956.00
$0.00

$0.00

$0.00
$206,969.81
$875,410.00
$17,021,393.55
$537,500.00
$300,000.00
$966,216.48
$930,000.00

Program Funds
Drawdown

$148,595.30
$359,877.20
$149,340.84
$1,055,606.88
$294,715.25
$68,000.00
$0.00
$354,570.36
$115,841.65
$224,789.87
$64,500.00
$434,334.89
$5,110,000.00
$750,000.00
$422,041.62
$182,330.33
$33,450.00
$2,314,834.10
$4,314,315.00
$1,871,930.15
$7,196,330.81
$7,716,699.00
$4,520,648.51
$8,979,569.87
$6,451,833.08
$216,541.65
$0.00

$0.00

$0.00
$206,969.81
$292,895.00
$15,091,222.35
$537,500.00
$300,000.00
$966,216.48
$929,802.30
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Planning - DR R3, Planning - DR R3 ($80,062.01) $622,749.57 $482,396.92
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Activities

Project #/ Title: Adm R12 Extended / Adm R12 Extended

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration
Project Number:
Adm R12 Extended

Cleveland Co 00080 83.1 Admin R12
Cleveland Co 00080 83.1 Admin R12

Activity Status:
Under Way
Project Title:
Adm R12 Extended

Projected Start Date:
05/02/2017

Projected End Date:
03/30/2022

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Cleveland County
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $43,117.50
Total Budget $0.00 $43,117.50
Total Obligated $0.00 $204,929.00
Total Funds Drawdown $0.00 $148,595.30
Program Funds Drawdown $0.00 $148,595.30
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $13,216.20 $161,811.50
Cleveland County $13,216.20 $161,811.50
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Cleveland County - Admin

Location Description:

Cleveland County, OK

Activity Progress Narrative:

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.
Cleveland Co #16911 payment of 13216.20 to IBTS for Admin Draw #57.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Adm R12 Extended
Projected Start Date:
05/24/2018

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00023 83.1 Adm R12 Ext.
OKC 00023 83.1 Adm R12 Ext.

Activity Status:
Under Way

Project Title:

Adm R12 Extended
Projected End Date:
09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

Funds budgeted this quarter and will be obligated next quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures

To Date
$150,765.42
$150,765.42
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10
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Grantee Activity Number: State - 83.1 ODOC Adm R12 Ext.

Activity Title: State - 83.1 ODOC Adm R12 Ext.

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Adm R12 Extended Adm R12 Extended

Projected Start Date: Projected End Date:

05/24/2018 09/30/2022

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Oklahoma Department of Commerce

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $466,534.08

Total Budget $0.00 $466,534.08

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Oklahoma Department of Commerce $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R10
Projected Start Date:
05/20/2016

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

12

Admin - DR R10/ Admin - DR R10

OKC 00023 83.1 Admin R10
OKC 00023 83.1 Admin R10

Activity Status:

Completed

Project Title:

Admin - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $0.00

$0.00 $0.00

$0.00 $150,000.00
$0.00 $149,340.84
$0.00 $149,340.84
$0.00 $0.00

$0.00 $0.00
$659.16 $150,000.00
$659.16 $150,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

greggr(l)ir;;?c:ﬁ Activity Type Project # Grantee Activity # Activity Title Prog;igwohnnctome
City of Oklahoma City2 iﬁgﬁt:)i!‘its:jglri]c/:rfe;(:ci)lri]t?;u Infrastru;tsure -DR (oDifzaC[:ngpgﬁ';ts)gRjé (Oleang?géiggRlS General Account
City of Oklahoma City2 Administration Admin - DR R3 OKC 000225’3'1 Admin OKidOrg%Zgg&l General Account
City of Oklahoma City2 Ff:ﬁgﬁt:)llfltr?ltjlglri]érfe;éi)lri]t?gsu Infrastrtlj?cltgre -DR Oé(?a%(Je?ZPS’I:n?Blé:ga O(ITDCr:a%%?ZSIasn:stleTg ° General Account
City of Oklahoma City2 iﬁgﬁt:)i!‘its:jglri]c/:rfe;(:ci)lri]t?;u Infrastru;t;re -DR ngrgggfglggsL llqrgra OTgrgggrz glzﬁt)l Il?rgra General Account
City of Oklahoma City2 Ff:ﬁgﬁtglfitsgglri]érfe;glri]t?gsu Infrastru}ggjre -DR OTI:():rgggrzglgﬁi)l Il?rgra ngrgggrz Iglgit;L II?ntra General Account

Association Description:
OKC Draper Water Treatment Plant

Activity Description:

Project Administration Round #10

Location Description:

Oklahoma City

Activity Progress Narrative:
Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative

expenditure agreement. This will be resolved in Q2 2018 report.
Final - OKC Draw #46 for Admin to reimburse city's payroll expenses for December 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:  Admin - DR R3/Admin - DR R3

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Catoosa, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Administration

Location Description:
Catoosa, City of

Activity Progress Narrative:

Catoosa 00042 83.1 Admin R3
Catoosa 00042 83.1 Admin R3

14

Activity Status:

Completed

Project Title:

Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Catoosa, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $5,111.51
($888.49) $5,111.51
($888.49) $5,111.51
$0.00 $4,223.02
$0.00 $4,223.02
$0.00 $0.00
$0.00 $0.00
$0.00 $5,111.51
$0.00 $5,111.51
$0.00 $0.00
$0.00 $0.00

Community Development Systems
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» Voucher Revision created to align with LOCCS Submission Date for Round 3 Expenditures and
» Reduce budget to final expenditures.
* Move 888.49 remaining balance of original obligation of 6,000 to State Admin

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

15
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kingfisher, City of
Most Impacted and Distressed Expended
Match Contributed
Activity Description:

Project Administration

Location Description:

Kingfisher

Activity Progress Narrative:

Kingfisher 00077 83.1 Admin R3
Kingfisher 00077 83.1 Admin R3

Activity Status:

Completed

Project Title:

Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Kingfisher, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $8,939.40
($21,060.60) $8,939.40
($21,060.60) $8,939.40

($21,060.60)

($12,121.20)

($21,060.60) ($12,121.20)
$0.00 $0.00

$0.00 $0.00
($21,060.60) $8,939.40
($21,060.60) $8,939.40
$0.00 $0.00

$0.00 $0.00

Voucher Revision created to align with LOCCS Submission Date for Round 3 Expenditures Round 8
(Kingfisher 00077 83.1 Infra (Water Plant) R8 R3 $273,911.82)

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Norman 00064 83.1 Admin R3
Norman 00064 83.1 Admin R3

Activity Status:
Completed
Project Title:
Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Jan 1 thru Mar 31, 2018

N/A
($1,741.76)

($1,741.76)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

To Date

$19,570.24
$19,570.24

$19,570.24
$17,828.48

$17,828.48
$0.00

$0.00
$19,570.24
$19,570.24

$0.00
$0.00

Responsible L . . . . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
. - . . Norman 00064 83.1 | Norman 00064 83.1

Norman, City of Administration Admin - DR R9 Admin R9 Admin R9 General Account
Norman, City of Const_ruction/reconstruct Infrastructure - DR | Norman 00064 83.1 | Norman 00064 83.1 General Account

' ion of streets R3 Infra (Streets) R3 Infra (Streets) R3
Norman, City of Const_ructlon/reconstruct Infrastructure - DR | Norman 00064 83.1 | Norman 00064 83.1 General Account

' ion of streets R9 Infra (Streets) R9 Infra (Streets) R9

Association Description:
Norman Street Rehab

Activity Description:

Project Administration

Location Description:

Norman
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Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 3 (round 8).

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Admin - DR R4/ Admin - DR R4

Grantee Activity Number: Cleveland Co (SP) Cedar Country 00085 83.1Admin
R4

Activity Title: Cleveland Co (SP) Cedar Country 00085 83.1Admin
R4

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

Admin - DR R4 Admin - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Cleveland County
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Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Cedar Country

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$2,217.16
$2,217.16

$2,232.00
$2,217.16

$2,217.16
$0.00

$0.00
$2,217.16

$0.00
$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

()

National Objective:

Creek County (BOCC) 00049 83.1 Admin R4
Creek County (BOCC) 00049 83.1 Admin R4

Activity Status:

Completed

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

N/A Creek County
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $117,376.50
Total Budget ($117,376.50) $117,376.50
Total Obligated ($117,376.50) $117,376.50
Total Funds Drawdown ($117,376.50) $117,376.50
Program Funds Drawdown ($117,376.50) $117,376.50
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($117,376.50) $117,376.50
Creek County ($117,376.50) $117,376.50
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County - Board of County Commissioners

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 4 (round 8).

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Administration

Location Description:

Creek County (SP) Sheriff Dept 00050 83.1 Admin

R4

Creek County (SP) Sheriff Dept 00050 83.1 Admin

R4

Activity Status:

Completed

Project Title:
Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jan 1 thru Mar 31, 2018 To Date
N/A $30,000.00
($30,000.00) $30,000.00
($30,000.00) $30,000.00
($30,000.00) $30,000.00
($30,000.00) $30,000.00
$0.00 $0.00
$0.00 $0.00
($30,000.00) $30,000.00
($30,000.00) $30,000.00
$0.00 $0.00
$0.00 $0.00

Creek County Sponsoring Creek County Sheriff's Department

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 4 (Round 8)

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R5
Projected Start Date:
07/21/2015

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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Admin - DR R5/Admin - DR R5

OKC 00005 10.6 Admin R5
OKC 00005 10.6 Admin R5

Activity Status:

Completed

Project Title:

Admin - DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $63,615.54
($4,384.46) $63,615.54
($4,384.46) $63,615.54
($4,384.46) $63,615.54
($4,384.46) $63,615.54
$0.00 $0.00
$0.00 $0.00
($4,384.46) $63,615.54
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City of Oklahoma City2 (%$4,384.46)
Most Impacted and Distressed Expended $0.00

Match Contributed $0.00
Activity Description:

Administration

Location Description:
Oklahoma City

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 5.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$63,615.54

$0.00
$0.00

Amount
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Grantee Activity Number: OKC 23 83.1 (Draper Plant) R5 R8

Activity Title: OKC 23 83.1 (Draper Plant) R5 R8

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

Admin - DR R5 Admin - DR R5

Projected Start Date: Projected End Date:

01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $4,384.46

Total Budget $4,384.46 $4,384.46

Total Obligated $4,384.46 $4,384.46

Total Funds Drawdown $4,384.46 $4,384.46
Program Funds Drawdown $4,384.46 $4,384.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,384.46 $4,384.46

City of Oklahoma City2 $4,384.46 $4,384.46
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 5 (round 8).

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended

Admin - DR R7/Admin - DR R7

Cleveland Co 00108 83.1 Admin R7
Cleveland Co 00108 83.1 Admin R7

Activity Status:

Completed

Project Title:

Admin - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $75,939.00
$0.00 $75,939.00
$0.00 $75,939.00
$723.44 $75,215.56
$723.44 $75,215.56
$0.00 $0.00
$0.00 $0.00
$0.00 $75,939.00
$0.00 $0.00
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Match Contributed

Activity Description:

Project Administration Round #7 - OKGrants # DR-2014-BRISTOW CI-00103

Location Description:

Cleveland County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman 00102 83.1 Admin R7
Norman 00102 83.1 Admin R7

Activity Status:
Completed

Project Title:

Admin - DR R7
Projected End Date:
12/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Jan 1 thru Mar 31, 2018

N/A
($109,940.26)

($109,940.26)
($2,949.31)

($2,949.31)
$0.00

$0.00
($1,384.37)
($1,384.37)

$0.00
$0.00

Project Administration Round #7 - OKGrants # DR-2014-NORMAN CI-00102

Location Description:

City of Norman

Activity Progress Narrative:

Voucher Revison as funds were drawn out of wrong contract.
Voucher Revision created to align with LOCCS Submission Date for Round 7.

Accomplishments Performance Measures

No Accomplishments Performance Measures

29

To Date

$34,265.80
$34,265.80
$35,830.74
$34,265.80

$34,265.80
$0.00

$0.00
$35,830.74
$35,830.74

$0.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Norman, City of
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Admin - DR R9/Admin - DR R9

Norman 00064 83.1 Admin R9
Norman 00064 83.1 Admin R9

Activity Status:

Completed

Project Title:

Admin - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $12,550.54
($295,000.00) $12,550.54
($295,000.00) $13,808.00
$0.00 $11,327.40
$0.00 $11,327.40
$0.00 $0.00
$0.00 $0.00
$0.00 $12,550.54
$0.00 $12,550.54
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Most Impacted and Distressed Expended $0.00
Match Contributed $0.00
Activity Description:

Program Administration

Location Description:

Norman, City of

Activity Progress Narrative:

reduced budget and obligation to reflect voucher modifications.RS

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

Amount
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Grantee Activity Number: Norman 00102 83.1 Admin R7 R9

Activity Title: Norman 00102 83.1 Admin R7 R9

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

Admin - DR R9 Admin - DR R9

Projected Start Date: Projected End Date:

03/11/2016 03/11/2018

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Norman, City of

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $4,514.25

Total Budget $4,514.25 $4,514.25

Total Obligated $4,514.25 $4,514.25

Total Funds Drawdown $4,514.25 $4,514.25
Program Funds Drawdown $4,514.25 $4,514.25
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,514.25 $4,514.25

Norman, City of $4,514.25 $4,514.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:
2949.31 Draw for Admin. 1564.94 R9 voucher revision to cover R7.RS

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended

Match Contributed

Activity Description:

Program Administration

Location Description:

Oklahoma Dept. of Commerce - Oklahoma City

Activity Progress Narrative:

State - 83.1 ODOC Admin R9
State - 83.1 ODOC Admin R9

Activity Status:
Completed

Project Title:

Admin - DR R9
Projected End Date:
03/11/2018

Completed Activity Actual End Date:

12/11/2017

Responsible Organization:

Oklahoma Department of Commerce

Jan 1 thru Mar 31, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$100,000.00
$100,000.00
$100,000.00
$100,000.00
$100,000.00
$0.00

$0.00
$100,000.00
$100,000.00
$0.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin DR R11
Projected Start Date:
01/05/2017

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Oklahoma Department of Commerce
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Admin DR R11/Admin DR R11

State 83.1 Admin R11
State 83.1 Admin R11

Activity Status:

Completed

Project Title:

Admin DR R11

Projected End Date:

01/05/2019

Completed Activity Actual End Date:

Responsible Organization:
Oklahoma Department of Commerce

Jan 1 thru Mar 31, 2018 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$76,232.21 $224,789.87
$76,232.21 $224,789.87
$0.00 $0.00

$0.00 $0.00
$76,232.21 $224,789.87
$76,232.21 $224,789.87
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
State (ODOC) Administration

Location Description:
State (ODOC) 900 N. Stiles Ave. Oklahoma City, OK 73104

Activity Progress Narrative:
Jan Admin 29,789.00; Feb Admin 37,157.04; March Admin 9,286.17;

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Admin DR R12 / Admin DR R12

Grantee Activity Number: OKC 00005 10.6 Admin R12
Activity Title: OKC 00005 10.6 Admin R12
Activitiy Category: Activity Status:
Administration Under Way
Project Number: Project Title:
Admin DR R12 Admin DR R12
Projected Start Date: Projected End Date:
05/02/2017 05/02/2019
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Benefit Type: Completed Activity Actual End Date:
()

National Objective: Responsible Organization:
N/A City of Oklahoma City?2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $64,500.00
Total Funds Drawdown $24,038.51 $64,500.00
Program Funds Drawdown $24,038.51 $64,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $24,038.51 $64,500.00
City of Oklahoma City2 $24,038.51 $64,500.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
City of Oklahoma City - Admin

Location Description:
City of Oklahoma City, Oklahoma City OK

Activity Progress Narrative:

#16913 - December 2017 Salary Reimbursement for OKC payroll $24038.51

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin DR R12
Projected Start Date:
05/02/2017

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
City of Oklahoma City, Admin

Location Description:
City of Oklahoma City, Oklahoma City OK

Activity Progress Narrative:

OKC 00023 83.1 Admin R12
OKC 00023 83.1 Admin R12

Activity Status:
Under Way
Project Title:
Admin DR R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$36,512.09
$36,512.09
$0.00
$0.00

To Date
$23,547.49
$23,547.49
$210,825.00
$0.00

$0.00

$0.00

$0.00
$36,512.09
$36,512.09

$0.00
$0.00

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.
Contract 16914 OKC Admin Draw for January Expenses $36,512.09.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin DR R12
Projected Start Date:
05/02/2017

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Oklahoma Department of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Oklahoma Department of Commerce - Admin

Location Description:

State - 83.1 ODOC Admin R12
State - 83.1 ODOC Admin R12

Activity Status:
Under Way

Project Title:

Admin DR R12
Projected End Date:
03/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma Department of Commerce

Jan 1 thru Mar 31, 2018

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

Oklahoma Department of Commerce - Oklahoma City, OK

Activity Progress Narrative:

To Date
$7,905.42
$7,905.42
$474,439.50
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Housing - DR R1

Projected Start Date:

04/29/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended

Housing - DR R1/Housing - DR R1

OKC 00005 10.6 Housing (Single-Fam) R1
OKC 00005 10.6 Housing (Single-Fam) R1

Activity Status:

Completed

Project Title:

Housing - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $237,500.00
$0.00 $237,500.00
$0.00 $237,500.00
$0.00 $237,500.00
$0.00 $237,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $237,500.00
$0.00 $0.00
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Match Contributed

Ancillary Activities

$0.00

$0.00

Responsible

Organization Activity Type

Project #

Grantee Activity #

Activity Title

Program Income
Account

Rehabilitation/reconstru

OKC 00005 10.6

OKC 00005 10.6

structures

Housing (Single-Fam)
R5

City of Oklahoma City2 ction of residential Housing DR R11 | Housing (Single-Fam) |Housing (Single-Fam)| General Account
structures R11 R11
Rehabilitation/reconstru OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Housing - DR R5 General Account

Housing (Single-Fam)
R5

Association Description:
OKC Housing (Single Family)

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
OKC

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Cumulative Actual Total / Expected

Total
57/70

Cumulative Actual Total / Expected

Total
57/70

57170

Cumulative Actual Total / Expected

Total Low
0 0/35
0 0/35

Mod
0/0

0/0

Total Low/Mod
0/35 0
0/35 0
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: Housing - DR R5/Housing - DR R5

Grantee Activity Number: OKC 00005 10.6 Housing (Single-Fam) R5
Activity Title: OKC 00005 10.6 Housing (Single-Fam) R5

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Housing - DR R5

Projected Start Date:

07/21/2015

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Housing Rehab: Single Family Housing

Location Description:

Oklahoma City

Activity Progress Narrative:
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Activity Status:
Completed
Project Title:
Housing - DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 99/70 40/0 139/70 100.00
# Owner Households 0 0 0 99/35 40/0 139/35 100.00
# Renter Households 0 0 0 0/35 0/0 0/35 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Housing DR R11/Housing DR R11

Grantee Activity Number: OKC 00005 10.6 Housing (Single-Fam) R11
Activity Title: OKC 00005 10.6 Housing (Single-Fam) R11
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Housing DR R11 Housing DR R11

Projected Start Date: Projected End Date:
01/05/2017 03/30/2020

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
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Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $70,782.07
Total Budget $0.00 $70,782.07
Total Obligated $0.00 $776,370.67
Total Funds Drawdown $0.00 $422,041.62
Program Funds Drawdown $0.00 $422,041.62
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $88,113.15 $510,154.77
City of Oklahoma City2 $88,113.15 $510,154.77
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
Oklahoma City

Activity Progress Narrative:

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.

draw #16870 #69 for 26,925.26 - OKC continues Hsg Rehab two properties with Jan 2018 expenditures for - 1010 N Holly Ave
$14,869.00, Whites 2- very low income @ $13,091.01; 3304 SW 51 $7,750.00, Black 2 - low income @ $28,992.24 =
22,619.00 - OKC project delivery $4306.26

draw #70 for 61,187.99 - 60,138.00 - 3309 NW 36th $17,047.00 3200 S Stultz $19,447.00 3304 SW 51 $32.00 11600 N Lincoln
$550.00 2424 NW 113th $23,062.00 Activity Delivery $1049.89

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 7 7170

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

1010 N Holly Ave Oklahoma City Oklahoma 73127 Not Validated / N
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11600 N Lincoln Oklahoma City Oklahoma 73114 Not Validated / N

2424 NW 113th Oklahoma City Oklahoma 73120 Not Validated / N
3200 S Shultz Oklahoma City Oklahoma 73119 Not Validated / N
3304 SW 51 Oklahoma City Oklahoma 73119 Not Validated / N
3304 SW 51 Oklahoma City Oklahoma 73114 Not Validated / N
3309 NW 36 Oklahoma City Oklahoma 73112 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Hsg. DR R11 Ext./Hsg. DR R11 Ext.

Grantee Activity Number: OKC 00005 10.6 Hsg. Single Fam R11 Ext.
Activity Title: OKC 00005 10.6 Hsg. Single Fam R11 Ext
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
Hsg. DR R11 Ext. Hsg. DR R11 Ext.
Projected Start Date: Projected End Date:
05/24/2018 09/30/2022
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
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Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
City of Oklahoma City2 $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:
OKC Hsg. Rehab

Location Description:
OKC

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$195,433.83
$195,433.83

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$0.00
$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Hsg. DR R11 Ext.
Projected Start Date:
01/05/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Mitigation / - Storm Shelter Program for City

Location Description:
Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Mit/Res (Shelter Program) R11

OKC 00005 10.6 Mit/Res (Shelter Program) R11

Activity Status:
Completed
Project Title:
Hsg. DR R11 Ext.

Projected End Date:

01/05/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $0.00

$0.00 $0.00

$0.00 $182,330.33
$0.00 $182,330.33
$0.00 $182,330.33
$0.00 $0.00

$0.00 $0.00

$0.00 $182,330.33
$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
18/100
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

18/100

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infra R12 Extended

Projected Start Date:

05/24/2018

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
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Infra R12 Extended / Infra R12 Extended

Cleveland Co 0080 83.1 Infra Streets R12 Ext.
Cleveland Co 0080 83.1 Infra Streets R12 Ext.

Activity Status:

Under Way

Project Title:

Infra R12 Extended

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2018 To Date

N/A $5,936,857.65
$0.00 $5,936,857.65
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Disaster Recovery Grant Reporting System (DRGR)



Total Funds Expended $0.00

Cleveland County $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Streets in Cleveland County

Location Description:

Cleveland County

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

$0.00
$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infra R12 Extended

Projected Start Date:

05/02/2017

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:
City of Norman, OK

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R12
Norman 00064 83.1 Infra (Streets) R12

Activity Status:

Under Way

Project Title:

Infra R12 Extended

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $655,685.66
$0.00 $655,685.66
$0.00 $719,970.00
$0.00 $33,450.00
$0.00 $33,450.00
$0.00 $0.00

$0.00 $0.00
$30,834.34 $64,284.34
$30,834.34 $64,284.34
$0.00 $0.00

$0.00 $0.00

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.
#16912 Draw #43 $30,834.34 January 2018 Invoice from Atkins#27 dated 1/18/18 as follows: Project 8 3,187.09 construction

testing; Project 9 $27,647.25

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infra R12 Extended

Projected Start Date:

05/24/2018

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman Streets

Location Description:

Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra Streets RO9R12 Ext.
Norman 00064 83.1 Infra Streets ROR12 Ext

Activity Status:

Under Way

Project Title:

Infra R12 Extended

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $769,388.63
$0.00 $769,388.63
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R10

Projected Start Date:

05/20/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Norman, City of

55

Infrastructure - DR R10 / Infrastructure - DR R10

Norman 00064 83.1 Infra (Streets) R9 R10
Norman 00064 83.1 Infra (Streets) R9 R10

Activity Status:

Completed

Project Title:

Infrastructure - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $4,836.85
$0.00 $4,836.85
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Most Impacted and Distressed Expended $0.00
Match Contributed $0.00
Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman, Cleveland County

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Direct ( Person)

National Objective:

Norman 00102 83.1 Infra (Streets) R7 R10
Norman 00102 83.1 Infra (Streets) R7 R10

Activity Status:
Under Way

Project Title:
Infrastructure - DR R10
Projected End Date:
03/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Norman, City of

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $1,524,004.06

Total Budget $0.00 $1,524,004.06

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Norman, City of $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: OKC 00005 10.6 R3 Infra. Drainage R10

Activity Title: OKC 00005 10.6 R3 Infra. Drainage R10

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

Infrastructure - DR R10 Infrastructure - DR R10

Projected Start Date: Projected End Date:

05/20/2016 03/30/2020

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $693.68

Total Budget $0.00 $693.68

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Oklahoma City2 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Infrastructure Drainage for Walker Street, OKC

Location Description:

oklahoma city

Activity Progress Narrative:

Budgeted per new extended activity. Will be re-budgeted and obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Infrastructure - DR R10
Projected Start Date:
05/20/2016

Benefit Type:
Direct ( Person)

National Objective:

OKC 00023 83.1 Infra (Draper Plant) R10
OKC 00023 83.1 Infra (Draper Plant) R10

Activity Status:

Completed

Project Title:

Infrastructure - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $29,693.00

Total Budget $0.00 $29,693.00

Total Obligated $0.00 $4,353,851.00

Total Funds Drawdown $0.00 $4,314,315.00
Program Funds Drawdown $0.00 $4,314,315.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,843.00 $4,324,158.00

City of Oklahoma City2 $9,843.00 $4,324,158.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City (See DRGR Supporting Documentation) (Doc Uploads)

Activity Progress Narrative:

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.

#16640 OKC contruction on Draper Plan continues with Draw #46 - $5006.15 to Corollo engineering Project Delivery expenses.
Draw #48 - $4836.85 to

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Infrastructure - DR R2

Projected Start Date:

12/11/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2
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Infrastructure - DR R2 / Infrastructure - DR R2

OKC 00005 10.6 Infra (Drainage) R2
OKC 00005 10.6 Infra (Drainage) R2

Activity Status:

Completed

Project Title:

Infrastructure - DR R2

Projected End Date:

12/11/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $891,840.48
($102,161.71) $891,840.48
($102,161.71) $891,840.48
($102,161.71) $891,840.48
($102,161.71) $891,840.48
$0.00 $0.00

$0.00 $0.00
($102,161.71) $891,840.48
($102,161.71) $891,840.48
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:
Voucher Revision created to align with LOCCS Submission Date for Round 2 (OKC 23 83.1 (Draper) R2 R8.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 1145/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

Activity Title: OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

Activitiy Category: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:

Infrastructure - DR R2 Infrastructure - DR R2

Projected Start Date: Projected End Date:

12/11/2014 12/11/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $980,089.67

Total Budget ($5,908.14) $980,089.67

Total Obligated ($5,908.14) $980,089.67

Total Funds Drawdown ($5,908.14) $872,019.82
Program Funds Drawdown ($5,908.14) $872,019.82
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($5,908.14) $980,089.67

City of Oklahoma City2 ($5,908.14) $980,089.67
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction/reconstruction of streets

Location Description:

Oklahoma City

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 2 (OKC 23 83.1 (Draper) R2 R8.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 10/10
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: OKC 00023 83.1 Infra (Draper) R6

Activity Title: OKC 00023 83.1 Infra (Draper) R6

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Cancelled

Project Number: Project Title:

Infrastructure - DR R2 Infrastructure - DR R2

Projected Start Date: Projected End Date:

10/16/2015 10/16/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Oklahoma City2 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Infrastructure - DR R2
Projected Start Date:
01/21/2016

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 23 83.1 (Draper) R2 R8
OKC 23 83.1 (Draper) R2 R8

Activity Status:

Completed

Project Title:

Infrastructure - DR R2

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $108,069.85
$108,069.85 $108,069.85
$108,069.85 $108,069.85
$108,069.85 $108,069.85
$108,069.85 $108,069.85
$0.00 $0.00

$0.00 $0.00
$108,069.85 $108,069.85
$108,069.85 $108,069.85
$0.00 $0.00

$0.00 $0.00

Voucher Revision to cover R2 funds out of R8. Accomplishment is 1 facility with funds spent in several rounds.

Accomplishments Performance Measures
This Report Period

# of public facilities

Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Infrastructure - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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Infrastructure - DR R3 / Infrastructure - DR R3

Kingfisher 00077 83.1 Infra (Water Plant) R3
Kingfisher 83.1 00077 Infra (Water Plant) R3

Activity Status:

Completed

Project Title:

Infrastructure - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Kingfisher, City of

Jan 1 thru Mar 31, 2018
N/A

($252,851.22)
($252,851.22)
($252,851.22)

($252,851.22)

To Date

$1,917,148.78
$1,917,148.78
$1,917,148.78
$1,664,297.56

$1,664,297.56
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Program Income Drawdown
Program Income Received
Total Funds Expended
Kingfisher, City of
Most Impacted and Distressed Expended
Match Contributed

$0.00
$0.00
($252,851.22)
($252,851.22)
$0.00
$0.00

$0.00
$0.00
$1,917,148.78
$1,917,148.78
$0.00
$0.00

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)

Loss of electrical power to the facility occurred during DR-4109 and DR-1989 resulting in 4600 users without potable water. In
addition, power outages generally occur during any type of moderate to severe weather. At present, the service provider has no
plans to upgrade the electric infrastructure resulting in an ongoing need that remains unmet from DR-4109 and DR-1989.
Power lines in the newly-selected site adjacent to U.S. Highway 81 are more durable distribution lines as compared to the
lesser maintained and less resistant system at the present unpopulated site. In addition, no backup power source exists at the
present site in the event of electrical outages. Although not an eligible CDBG-DR grant cost by itself, the new plant will include
a backup power source in the event of power outages.

The plant has suffered damage to components from voltage irregularities due to outages and surges, such as occurred during
DR-4109 and DR-1989. A surge protector was installed on the main breaker to minimize additional damages. However, without
power, the plant could not cycle and pre-treat water to move it to the treatment plant in town. The longer the outage occurs, the
greater the increase in the chances that service will be disrupted.

During severe weather recovery, such as DR-4109 and DR-1989, the priority to repair the service lines to the plant by the City’s
single electric crew must be balanced with the restoration of circuits and outages impacting neighborhoods and other areas.
Following outages, as occurred in DR-4109 and DR-1989, City electric crews removed tree limbs and branches from the line to
make repairs and restore services after all other priority lines were repaired and services restored elsewhere.

The loss of power is in the electrical distribution system and power lines which are repairable. The cost for a full upgrade to new
electric infrastructure is not cost-effective for a facility located in a floodplain and threatened with increased ground water lakes
from sand mining in the immediate vicinity of the plant. The option to relocate the plant to the proposed location site is on a
heavier duty distribution system maintained by Cimarron Electric Cooperative with better resources to maintain sustained
distribution. The City has only one electric crew to restore outages to the current facility and outages due not become a priority
until treated water storage tanks run low of water and loss of water to residences and businesses are threatened.

This resiliency project would mitigate future electrical outages and flood damage, which would completely incapacitate the
water distribution system to 4600 customers, residential, commercial,

Location Description:

Kingfisher - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 3.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R3

Activity Title: OKC 00005 10.6 Infra (Drainage) R3
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Infrastructure - DR R3
Projected Start Date:

Infrastructure - DR R3
Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $314,181.49
Total Budget ($896,313.25) $314,181.49
Total Obligated ($896,313.25) $314,875.17

Total Funds Drawdown
Program Funds Drawdown

($542,950.08)
($542,950.08)

($581,438.08)
($581,438.08)

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended ($542,950.08) $314,875.17
City of Oklahoma City2 ($542,950.08) $314,875.17

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Doc)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

16224 Contract Extended (Reimbursement to City) Invoice CABBINESS-$12150.00 Eng. Phase 1&2 Final Payment
11/30/17. Invoice BREWER-$42,565.74 Final Payment for services 12/24/2016 thru 1/27/2017.
Voucher Revision created to align with LOCCS Submission Date for Round 3.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 1145/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: OKC 00023 83.1 Infra (Draper Plant) R3
Activity Title: OKC 00023 83.1 Infra (Draper Plant) R3

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Infrastructure - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Infrastructure - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date

N/A $2,484,450.00
$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,484,450.00
$0.00 $2,484,450.00
$0.00 $0.00

$0.00 $0.00

Rehabilitation of the Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1
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Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: OKC 23 83.1 (Draper) R3 R8

Activity Title: OKC 23 83.1 (Draper) R3 R8
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

Infrastructure - DR R3 Infrastructure - DR R3

Projected Start Date: Projected End Date:

01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:
Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

N/A
$1,249,269.33

$1,249,269.33
$1,249,269.33

$1,249,269.33
$0.00

$0.00
$1,249,269.33
$1,249,269.33

$0.00
$0.00

$1,577,963.23
$1,577,963.23

$1,249,269.33
$1,249,269.33

$1,249,269.33
$0.00

$0.00
$1,249,269.33
$1,249,269.33

$0.00
$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 3 (round 8).

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Infrastructure - DR R6

Projected Start Date:

10/16/2015

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

77

Infrastructure - DR R6 / Infrastructure - DR R6

OKC 00023 83.1 Infra (Draper Plant) R6
OKC 00023 83.1 Infra (Draper Plant) R6

Activity Status:

Completed

Project Title:

Infrastructure - DR R6

Projected End Date:

10/16/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date

N/A $7,716,699.00
$0.00 $7,716,699.00
$0.00 $7,716,699.00
$0.00 $7,716,699.00
$0.00 $7,716,699.00
$0.00 $0.00

$0.00 $0.00

$0.00 $7,716,699.00
$0.00 $7,716,699.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Draper Water Treatment Plant Resiliency Upgrade - See DRGR Supporting Documents (Upload Docs)

Location Description:

OKC Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities -1 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Infrastructure - DR R7 / Infrastructure - DR R7

Grantee Activity Number: Cleveland Co 00080 83.1 Infra (Streets) R7
Activity Title: Cleveland Co 00080 83.1 Infra (Streets) R7
Activitiy Category: Activity Status:
Construction/reconstruction of streets Completed
Project Number: Project Title:
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Infrastructure - DR R7
Projected Start Date:
12/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Street Rehabilitation - See DRGR Supporting Documents (Upload)

Location Description:

Cleveland County - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear miles of Public 5

79

Infrastructure - DR R7
Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $978,458.02
$0.00 $978,458.02
$0.00 $978,458.02
$0.00 $978,458.02
$0.00 $978,458.02
$0.00 $0.00

$0.00 $0.00

$0.00 $978,458.02
$0.00 $978,458.02
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/26
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R7

Projected Start Date:

12/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Cleveland Co 00108 83.1 Infra (Streets) R7
Cleveland Co 00108 83.1 Infra (Streets) R7

Activity Status:

Under Way

Project Title:

Infrastructure - DR R7
Projected End Date:

01/01/2019

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2018 To Date

N/A
($339,804.79)

($339,804.79)
($723.44)

($723.44)
$0.00

$0.00
($723.44)
($723.44)

$0.00
$0.00

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Cleveland County - See DRGR Supporting Documents (Uploads)

Activity Progress Narrative:

$2,191,495.21
$2,191,495.21

$2,191,495.21
$2,191,495.21

$2,191,495.21
$0.00

$0.00
$2,191,495.21
$2,191,495.21

$0.00
$0.00

16566 #22 payment $339,081.35 for construction invoice to Haskell Lemon $556303.83 in which remaining balance
$216,499.04 will be paid from another Round Contract #16911-57. FINAL Draw from this contract.
Voucher Revision created to align with LOCCS Submission Date for Round 7.

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
3
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Cumulative Actual Total / Expected

Total
3/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

82
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R7

Projected Start Date:

03/11/2016

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall

Norman 00064 83.1 Infra (Streets) R9 R7
Norman 00064 83.1 Infra (Streets) R9 R7

Activity Status:

Completed

Project Title:

Infrastructure - DR R7

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Jan 1 thru Mar 31, 2018 To Date
N/A $690,629.88
$690,629.88 $690,629.88
$690,629.88 $690,629.88
$690,629.88 $690,629.88
$690,629.88 $690,629.88
$0.00 $0.00

$0.00 $0.00
$690,629.88 $690,629.88
$690,629.88 $690,629.88
$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Linear miles of Public 3 3/20
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Norman 00102 83.1 Infra (Streets) R7

Activity Title: Norman 00102 83.1 Infra (Streets) R7

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

Infrastructure - DR R7 Infrastructure - DR R7

Projected Start Date: Projected End Date:

12/11/2015 01/05/2019

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Norman, City of

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $439,657.42

Total Budget ($4,300,087.92) $439,657.42

Total Obligated ($4,300,087.92) $558,962.08

Total Funds Drawdown ($227,006.18) $439,657.42
Program Funds Drawdown ($227,006.18) $439,657.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($107,701.52) $558,962.08

Norman, City of ($107,701.52) $558,962.08
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Norman, City of - See DRGR Supporting Documents (Uploads)

Activity Progress Narrative:

16570 Norman Draw #18 for December 2017 -$16,000=Project 8 Atkins $11,746.00; Project 9 Atkins. 4,254.00

16570 Norman Draw #19 for January 2018 -$119,304.66= Silver Star construction Inv. #2 $88,470.32 project 8; Atkins Project
8 $3,187.09; Atkins Project 9 $27,647.25

Voucher Revision created to align with LOCCS Submission Date for Round 7.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 5 5/5
85
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

86
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Infrastructure - DR R7

Projected Start Date:

01/05/2017

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

City of oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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OKC 00005 10.6 Housing (Single-Fam) R11 R7
OKC 00005 10.6 Housing (Single-Fam) R11 R7

Activity Status:

Under Way

Project Title:

Infrastructure - DR R7

Projected End Date:

01/05/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $20,917.46
$0.00 $20,917.46
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

88
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Grantee Activity Number: OKC 00023 83.1 Infra (Draper Plant) R7 R10
Activity Title: OKC 00023 83.1 Infra (Draper Plant) R7 R10

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Infrastructure - DR R7

Projected Start Date:

05/20/2016

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Oklahoma City

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1
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Activity Status:
Under Way
Project Title:

Infrastructure - DR R7
Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma City

Jan 1 thru Mar 31, 2018 To Date

N/A $4,140,627.25
$0.00 $4,140,627.25
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
11
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Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

90
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Grantee Activity Number: OKC 23 83.1 (Draper) R7 R8

Activity Title: OKC 23 83.1 (Draper) R7 R8

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

Infrastructure - DR R7 Infrastructure - DR R7

Projected Start Date: Projected End Date:

01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $18,527.98

Total Budget $18,527.98 $18,527.98

Total Obligated $18,527.98 $18,527.98

Total Funds Drawdown $18,527.98 $18,527.98
Program Funds Drawdown $18,527.98 $18,527.98
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $18,527.98 $18,527.98

City of Oklahoma City2 $18,527.98 $18,527.98
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 7 expenditures (round 8).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
91
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: Infrastructure - DR R8/ Infrastructure - DR R8

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R8

Projected Start Date:

01/21/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

Cleveland Co 00108 83.1 Infra (Streets) R8 R7
Cleveland Co 00108 83.1 Infra (Streets) R8 R7

92

Activity Status:

Completed

Project Title:

Infrastructure - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

Amount

93
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Infrastructure - DR R8
Projected Start Date:
01/21/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 4 Expenditures.

Accomplishments Performance Measures
This Report Period

# of public facilities

94

Creek County BOCC 00049 83.1 Mit/Res R8 R4
Creek County BOCC 00049 83.1 Mit/Res R8 R4

Activity Status:

Completed

Project Title:

Infrastructure - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jan 1 thru Mar 31, 2018

N/A
$1,956,275.00

$1,956,275.00
$1,956,275.00

$1,956,275.00
$0.00

$0.00
$1,956,275.00
$1,956,275.00

$0.00
$0.00

To Date

$1,962,854.42
$1,962,854.42
$1,956,275.00
$1,956,275.00

$1,956,275.00
$0.00

$0.00
$1,956,275.00
$1,956,275.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
1/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

95
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Grantee Activity Number: Kingfisher 00077 83.1 Infra (Water Plant) R8 R3

Activity Title: Kingfisher 00077 83.1 Infra (Water Plant) R8 R3
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed
Project Number: Project Title:
Infrastructure - DR R8 Infrastructure - DR R8
Projected Start Date: Projected End Date:
01/21/2016 01/21/2018
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod Kingfisher, City of
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $273,911.82
Total Budget $273,911.82 $273,911.82
Total Obligated $273,911.82 $273,911.82
Total Funds Drawdown $273,911.82 $273,911.82
Program Funds Drawdown $273,911.82 $273,911.82
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $273,911.82 $273,911.82
Kingfisher, City of $273,911.82 $273,911.82
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Location Description:
Activity Progress Narrative:
Voucher Revision created to align with LOCCS Submission Date for Round 3.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

97
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R8

Projected Start Date:

01/21/2016

Benefit Type:
Direct ( Person)

National Objective:

Norman 00102 83.1 Infra (Streets) R8 R7
Norman 00102 83.1 Infra (Streets) R8 R7

Activity Status:

Completed

Project Title:

Infrastructure - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Norman, City of
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $18,527.98
Total Budget $18,527.98 $18,527.98
Total Obligated $18,527.98 $18,527.98
Total Funds Drawdown $18,527.98 $18,527.98
Program Funds Drawdown $18,527.98 $18,527.98
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $18,527.98 $18,527.98
Norman, City of $18,527.98 $18,527.98
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 7 Expenditures (Norman 102 83.1 Infra (streets) R8
R7.

Accomplishments Performance Measures
This Report Period
Total

Cumulative Actual Total / Expected
Total
# of Linear miles of Public 1 1/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

99
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Infrastructure - DR R8
Projected Start Date:
07/21/2015

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Admin R5 R8
OKC 00005 10.6 Admin R5 R8

Activity Status:
Completed

Project Title:
Infrastructure - DR R8
Projected End Date:
07/21/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018

N/A
$4,384.46

$4,384.46
$4,384.46

$4,384.46
$0.00

$0.00
$4,384.46
$4,384.46

$0.00
$0.00

Voucher Revision created to align with LOCCS Submission Date for Round 5 expenditures.

Accomplishments Performance Measures

No Accomplishments Performance Measures

100

To Date
$4,384.46
$4,384.46
$4,384.46
$4,384.46

$4,384.46
$0.00

$0.00
$4,384.46
$4,384.46

$0.00
$0.00

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

101
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Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R8 R2

Activity Title: OKC 00005 10.6 Infra (Drainage) R8 R2
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Infrastructure - DR R8 Infrastructure - DR R8

Projected Start Date: Projected End Date:
01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $102,161.71
Total Budget $102,161.75 $102,161.71
Total Obligated $102,161.75 $102,161.75
Total Funds Drawdown $102,161.71 $102,161.71
Program Funds Drawdown $102,161.71 $102,161.71
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $102,161.71 $102,161.71
City of Oklahoma City2 $102,161.71 $102,161.71
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 2 Expenditures.(

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Linear miles of Public 4 4/5

102
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

103
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Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R8 R3

Activity Title: OKC 00005 10.6 Infra (Drainage) R8 R3
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

Infrastructure - DR R8 Infrastructure - DR R8

Projected Start Date: Projected End Date:

01/21/2016 01/21/2018

Benefit Type:
()

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Oklahoma City2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $598,359.50
Total Budget $598,359.50 $598,359.50
Total Obligated $598,359.50 $598,359.50
Total Funds Drawdown $597,665.82 $597,665.82
Program Funds Drawdown $597,665.82 $597,665.82
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $597,665.82 $597,665.82
City of Oklahoma City2 $597,665.82 $597,665.82
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 3 expenditures.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

105
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Grantee Activity Number: OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland

Co
Activity Title: OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland Co
Activitiy Category: Activity Status:
Construction/reconstruction of streets Completed
Project Number: Project Title:
Infrastructure - DR R8 Infrastructure - DR R8
Projected Start Date: Projected End Date:
01/21/2016 01/21/2018
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $5,908.14
Total Budget $5,908.14 $5,908.14
Total Obligated $5,908.14 $5,908.14
Total Funds Drawdown $5,908.14 $5,908.14
Program Funds Drawdown $5,908.14 $5,908.14
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $5,908.14 $5,908.14
City of Oklahoma City2 $5,908.14 $5,908.14
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 2 expenditures.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/10
106
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

107

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
Infrastructure - DR R8
Projected Start Date:
01/21/2016

Benefit Type:
Area ()

National Objective:

OKC 00005 10.6 Planning Deep Fork Basin R8 R3

OKC 00005 10.6 Planning Deep Fork Basin R8 R3

Activity Status:

Completed

Project Title:

Infrastructure - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Oklahoma City?2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $23,886.85
Total Budget $53,933.32 $23,886.85
Total Obligated $53,933.32 $53,933.32
Total Funds Drawdown $23,886.85 $23,886.85
Program Funds Drawdown $23,886.85 $23,886.85
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $23,886.85 $23,886.85
City of Oklahoma City2 $23,886.85 $23,886.85
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 3 expenditures.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 1 1/1
108
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

109
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Grantee Activity Number: OKC 00005 10.6 Planning Master Drainage Plan R8

R3
Activity Title: OKC 00005 10.6 Planning Master Drainage Plan R8
R3
Activitiy Category: Activity Status:
Planning Completed
Project Number: Project Title:
Infrastructure - DR R8 Infrastructure - DR R8
Projected Start Date: Projected End Date:
01/21/2016 01/21/2018
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
N/A City of Oklahoma City?2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $56,175.16
Total Budget $56,175.16 $56,175.16
Total Obligated $56,175.16 $56,175.16
Total Funds Drawdown $56,175.16 $56,175.16
Program Funds Drawdown $56,175.16 $56,175.16
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $56,175.16 $56,175.16
City of Oklahoma City2 $56,175.16 $56,175.16
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 3.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 1 1/1
110
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

111
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Grantee Activity Number: OKC 00023 83.1 (Draper Plant) R8

Activity Title: OKC 00023 83.1 (Draper Plant) R8
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

Infrastructure - DR R8 Infrastructure - DR R8

Projected Start Date: Projected End Date:

01/21/2016 01/21/2018

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

N/A
($3,343,106.04)

($3,343,106.04)
($3,856,263.07)

($3,856,263.07)
$0.00

$0.00
($3,343,106.04)
($3,343,106.04)

$0.00
$0.00

$5,828,200.06
$5,828,200.06

$6,156,893.96
$5,643,736.93

$5,643,736.93
$0.00

$0.00
$6,156,893.96
$6,156,893.96

$0.00
$0.00

Rehabilitation of the Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Location Description:

OKC Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Dates for previous Round expenditures.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities -1 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

113
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Infrastructure - DR R8
Projected Start Date:
05/20/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

OKC 00023 83.1 Infra (Draper Plant) R10.8.3
OKC 00023 83.1 Infra (Draper Plant) R10.8.3

Infrastructure - DR R8
Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $328,693.90
$0.00 $328,693.90
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads

Location Description:

oklahoma city

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
This Report Period

# of public facilities
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Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Infrastructure - DR R8

Projected Start Date:

01/21/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Oklahoma County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Oklahoma County 00033 83.1 Mit/Res R8 R3
Oklahoma County 00033 83.1 Mit/Res R8 R3

Activity Status:

Completed

Project Title:

Infrastructure - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma County

Jan 1 thru Mar 31, 2018 To Date
N/A $296,936.00
$296,936.00 $296,936.00
$296,936.00 $296,936.00
$296,936.00 $296,936.00
$296,936.00 $296,936.00
$0.00 $0.00

$0.00 $0.00
$296,936.00 $296,936.00
$296,936.00 $296,936.00
$0.00 $0.00

$0.00 $0.00

Voucher Revision created to align with LOCCS Submission Date for Round 3.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Infrastructure - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

117

Infrastructure - DR R9 / Infrastructure - DR R9

Cleveland Co 00080 83.1 Admin R12 R9
Cleveland Co 00080 83.1 Admin R12 R9

Activity Status:

Completed

Project Title:

Infrastructure - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $161,811.50
$0.00 $161,811.50
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Most Impacted and Distressed Expended $0.00
Match Contributed $0.00
Activity Description:

Administrative

Location Description:
Cleveland County

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R9

Projected Start Date:

05/02/2017

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Street Rehab

Location Description:

Cleveland County

Activity Progress Narrative:

Cleveland Co 00080 83.1 Infra (Streets) R12 R9

Cleveland Co 00080 83.1 Infra (Streets) R12 R9

Activity Status:
Completed
Project Title:

Infrastructure - DR R9
Projected End Date:

05/02/2019

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $564,381.86
$0.00 $564,381.86
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
1
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Cumulative Actual Total / Expected
Total
1/26
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County
Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Cleveland Co 00108 83.1 Infra (Streets) R9 R7
Cleveland Co 00108 83.1 Infra (Streets) R9 R7

Activity Status:

Completed

Project Title:

Infrastructure - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $339,804.79
$339,804.79 $339,804.79
$339,804.79 $339,804.79
$339,804.79 $339,804.79
$339,804.79 $339,804.79
$0.00 $0.00

$0.00 $0.00
$339,804.79 $339,804.79
$339,804.79 $339,804.79
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Voucher Revision created to align with LOCCS Submission Date for Round 7.

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period

Total
1
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Cumulative Actual Total / Expected

Total
1/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (Sheriff Dept) 50 83.1 M/Res (Comm) R4

R9
Activity Title: Creek Co (Sheriff Dept) 50 83.1 M/Res (Comm) R4
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Completed
Project Number: Project Title:
Infrastructure - DR R9 Infrastructure - DR R9
Projected Start Date: Projected End Date:
03/11/2016 03/11/2018
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $347,465.01
Total Budget $347,465.01 $347,465.01
Total Obligated $347,465.01 $347,465.01
Total Funds Drawdown $347,465.01 $347,465.01
Program Funds Drawdown $347,465.01 $347,465.01
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $347,465.01 $347,465.01
Creek County $347,465.01 $347,465.01
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Location Description:
Activity Progress Narrative:
Voucher Revision created to align with LOCCS Submission Date for Round 4 expenditures.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
Infrastructure - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Creek County (SP) Sheriff Dept 50 83.1 Admin R4
R9
Creek County (SP) Sheriff Dept 50 83.1 Admin R4
R9

Activity Status:

Completed

Project Title:

Infrastructure - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jan 1 thru Mar 31, 2018 To Date
N/A $30,000.00
$30,000.00 $30,000.00
$30,000.00 $30,000.00
$30,000.00 $30,000.00
$30,000.00 $30,000.00
$0.00 $0.00
$0.00 $0.00
$30,000.00 $30,000.00
$30,000.00 $30,000.00
$0.00 $0.00
$0.00 $0.00

Voucher Revision created to align with LOCCS Submission Date for Round 4 expenditures.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek County BOCC 49 83.1 Mit/Res (Comm) R4

R9
Activity Title: Creek County BOCC 49 83.1 Mit/Res (Comm) R4
R9
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Completed
Project Number: Project Title:
Infrastructure - DR R9 Infrastructure - DR R9
Projected Start Date: Projected End Date:
03/11/2016 03/11/2018
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $123,955.92
Total Budget $123,955.92 $123,955.92
Total Obligated $123,955.92 $123,955.92
Total Funds Drawdown $123,955.92 $123,955.92
Program Funds Drawdown $123,955.92 $123,955.92
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $123,955.92 $123,955.92
Creek County $123,955.92 $123,955.92
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Location Description:
Activity Progress Narrative:
Voucher Revision created to align with LOCCS Submission Date for Round 4 expenditures..
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Direct ( Person)

National Objective:

Norman 00064 83.1 Infra (Streets) R12 R9
Norman 00064 83.1 Infra (Streets) R12 R9

Activity Status:

Completed

Project Title:

Infrastructure - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Norman, City of
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $64,284.34
Total Budget $0.00 $64,284.34
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Norman, City of $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

street reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/5
129
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall

Norman 00064 83.1 Infra (Streets) R7 R9
Norman 00064 83.1 Infra (Streets) R7 R9

Activity Status:

Completed

Project Title:

Infrastructure - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Jan 1 thru Mar 31, 2018 To Date
N/A $346,310.84
$346,310.84 $346,310.84
$346,310.84 $346,310.84
$346,310.84 $346,310.84
$346,310.84 $346,310.84
$0.00 $0.00

$0.00 $0.00
$346,310.84 $346,310.84
$346,310.84 $346,310.84
$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Linear miles of Public 1 1/20
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman 00064 83.1 Infra (Streets) R9
Norman 00064 83.1 Infra (Streets) R9

Activity Status:

Completed

Project Title:

Infrastructure - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $5,264,296.52
($165,674.39) $5,264,296.52

($165,674.39)
($626,122.07)

($626,122.07)
$0.00

$0.00
($626,122.07)
($626,122.07)

$10,127,925.61
$5,264,296.52

$5,264,296.52
$0.00
$0.00
$5,264,296.52

$5,264,296.52

$0.00 $0.00
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

Norman, City of - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.

City of Norman - work continues on Road project - Draws for construction: 16604-42 531,935.86 Invoice #9 of contract
$3,776,241.45 to Silverstar Construction; 16604-44 33,992.88 to Atkins Design & Oversight.

Voucher Revision created to align with LOCCS Submission Date for Round expenditures.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
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# of Linear miles of Public 5

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/20

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Infrastructure - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

Oklahoma City

Activity Progress Narrative:

Activity Status:
Completed
Project Title:

OKC 00005 10.6 Housing (Single-Fam) R11 R9
OKC 00005 10.6 Housing (Single-Fam) R11 R9

Infrastructure - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $489,237.31
$0.00 $489,237.31
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: OKC 00023 83.1 Infra (Draper Plant) R10 R9
Activity Title: OKC 00023 83.1 Infra (Draper Plant) R10 R9

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Infrastructure - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Infrastructure - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2018 To Date
N/A $4,836.85
$0.00 $4,836.85
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

137

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR Round R12
Projected Start Date:

05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

138

Infrastructure - DR Round R12 / Infrastructure - DR Round

Cleveland Co 00080 83.1 Infra (Streets) R12
Cleveland Co 00080 83.1 Infra (Streets) R12

Activity Status:

Under Way

Project Title:

Infrastructure - DR Round R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2018 To Date

N/A $329,746.49
$0.00 $329,746.49
$0.00 $6,830,986.00
$0.00 $216,541.65
$0.00 $216,541.65
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Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Rehabilitation

Location Description:
Cleveland County, OK - County Wide

Activity Progress Narrative:

$0.00
$0.00
$347,840.21
$347,840.21
$0.00
$0.00

Budgeted per new extended activity. Will be obligated in next quarter.
Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.
16911 Draw #57 $297,117.61 - Road Project 10 - Haskell Lemon Inv. 14179 =256,197.53; IBTS contract draw

$37,140.08Project Del for December Svcs.; Cleveland County expenditures for Easements - 3,780.00.

16911 Draw #  $50,722.60

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$564,381.86
$564,381.86
$0.00
$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR Round R12
Projected Start Date:

05/02/2017

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman 00064 83.1 Infra (Streets) R9 R12
Norman 00064 83.1 Infra (Streets) R9 R12

Activity Status:

Under Way

Project Title:

Infrastructure - DR Round R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $122,101.16
$0.00 $122,101.16
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure R10 Extended
Projected Start Date:

05/24/2018

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
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Infrastructure R10 Extended / Infrastructure R10 Extended

Norman 00102 83.1 Infr (Streets) R7 R10 Extended

Norman 00102 83.1 Infr (Streets) R7 R10 Extended

Activity Status:

Under Way

Project Title:

Infrastructure R10 Extended

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date

N/A $2,616,623.19
$0.00 $2,616,623.19
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Total Funds Expended $0.00

Norman, City of $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

City of Norman Streets

Location Description:

City of Norman

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

$0.00
$0.00

Amount

142

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R3 R10 Ext.

Activity Title: OKC 00005 10.6 Infra (Drainage) R3 R10 Ext.
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
Infrastructure R10 Extended Infrastructure R10 Extended
Projected Start Date: Projected End Date:
05/20/2016 05/20/2018
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $328,000.22
Total Budget $0.00 $328,000.22
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Oklahoma City2 $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Drainage Improvements

Location Description:

Oklahoma city

Activity Progress Narrative:

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure R11

Projected Start Date:

01/05/2017

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Norman, City of
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Infrastructure R11 / Infrastructure R11

Norman 00064 83.1 Infra (Streets) R9 R11
Norman 00064 83.1 Infra (Streets) R9 R11

Activity Status:

Under Way

Project Title:

Infrastructure R11

Projected End Date:

09/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $671,567.60
$0.00 $671,567.60
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Budgeted per new extended activity. Will be re- budgeted and re-obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Infrastructure R11 Extended / Infrastructure R11 Extended

Grantee Activity Number: Norman 00102 83.1 Infra (Streets) R7 R11
Activity Title: Norman 00102 83.1 Infra (Streets) R7 R11
Activitiy Category: Activity Status:
Construction/reconstruction of streets Under Way
Project Number: Project Title:
Infrastructure R11 Extended Infrastructure R11 Extended
Projected Start Date: Projected End Date:
01/05/2017 09/30/2020
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Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

Activity Progress Narrative:

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $20,917.50
$0.00 $20,917.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Budgeted per new extended activity. Will be obligated in next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Mitigation / Resiliency - DR R3 / Mitigation / Resiliency - DR

Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties

Project Number:

Mitigation / Resiliency - DR R3

Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Oklahoma County

Most Impacted and Distressed Expended

Match Contributed

Ancillary Activities

Oklahoma County 00033 83.1 Mit/Res R3
Oklahoma County 00033 83.1 Mit/Res R3

Activity Status:

Completed

Project Title:

Mitigation / Resiliency - DR R3
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma County

Jan 1 thru Mar 31, 2018

N/A
($582,515.00)

($582,515.00)
($296,936.00)

($296,936.00)
$0.00

$0.00
($296,936.00)
($296,936.00)

$0.00
$0.00

To Date
$572,985.00
$572,985.00
$572,985.00
($9,530.00)
($9,530.00)
$0.00

$0.00
$572,985.00
$572,985.00
$0.00

$0.00

Responsible L . . . . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Acquisition - buyout of Mitigation / Oklahoma County Oklahoma County
Oklahoma County residential properties Viug 00033 83.1 Mit/Res R6 | 00033 83.1 Mit/Res General Account
Resiliency - DR R6 R6
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Association Description:
Oklahoma County's buyout program exended it's R3 award to R6 with additional funds to further the program.

Activity Description:

Acquisition / Buyout Floodplain Homes - Demolition and Clearance will also occur.

Location Description:

Oklahoma County

Activity Progress Narrative:

voucher revisions

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 7118
# of Parcels acquired by 0 0/0
# of Parcels acquired voluntarily 1 7/18
Total acquisition compensation to 7 7118
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 7/18
# of Singlefamily Units 1 7118

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Mitigation / Resiliency - DR R4 / Mitigation / Resiliency - DR
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Cedar Country 00085 M/R

(Fire)R4

Cleveland Co (SP) Cedar Country 00085 M/R

(Fire)R4

Acquisition, construction,reconstruction of public facilities

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)

Fire Truck - Type 6 engine (brush truck)

Location Description:

Activity Status:
Completed
Project Title:

Mitigation / Resiliency - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $74,400.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $74,400.00
$0.00 $74,400.00
$0.00 $0.00
$0.00 $0.00

Cleveland County Sponsoring Cedar Country - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
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Cumulative Actual Total / Expected

Total
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# of public facilities -1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Mitigation / Resiliency - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $578,400.00
$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $0.00

$0.00 $0.00

Emergency Equipment - See DRGR Supporting Documentation (Docs)
Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble - See DRGR Supporting Documentation (Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
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# of public facilities 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3/3

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4
Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Title:

Mitigation / Resiliency - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2018 To Date
N/A $578,400.00
$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $578,400.00
$0.00 $578,400.00
$0.00 $0.00

$0.00 $0.00

Emergency Equipment - See DRGR Supporting Documents (Upload Doc)
Fire Truck - Type 2 engine Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender

See DRGR Supporting Documents (Upload Doc)

Location Description:

Cleveland County Sponsoring Little Axe - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of public facilities 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3/3

Amount
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Grantee Activity Number: Creek Co (Sheriff Dept) 00050 83.1 M/Res (Comm)

R4

Activity Title: Creek Co (Sheriff Dept) 00050 83.1 M/Res (Comm)
R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Creek County

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Emergency Communication Equipment - See DRGR Supporting Documents (Upload Docs)

N/A
($347,672.00)

($347,672.00)
($347,465.01)

($347,465.01)
$0.00

$0.00
($347,465.01)
($347,465.01)
$0.00
$0.00

$1,652,328.00
$1,652,328.00

$1,652,328.00
$1,652,328.00

$1,652,328.00
$0.00

$0.00
$1,652,328.00
$1,652,328.00

$0.00
$0.00

Emergency Communications - Bristow Site Upgrade Emergency Communications - Kellyville Site UpgradeEmergency

Communications - New Kellyville Tower 400' Emergency Communications - APX Mobiles Emergerncy Communications - APX

Portables

Location Description:

Creek County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Voucher Revision

Creek County Contract 16318 CDBG-DR 13 Communication Towers construction and upgrades completed October 2017 for
the following: Tollgate Tower - Lat: 35 Deg. 46'16.04"N, Long:96 deg. 37'04.39"W $840,148; Drumright Tower Rehab - Lat. 35
deg 58'57.55"N $230,636; Kellyville Tower Rehab - Beg 1439.3'S & 1228.7E of NW corner of Section 12-17-10, thence W 500'
N500' E500' S500' to POB $332,497; Bristow Tower Rehab- Lat 35 deg 51'04.68"N Log: 96 deg 22'39.14"W $494,010; GRDA
Tower Rehab (Silver City) - 5952 S. 449th W. Ave. Jennings, OK 74038
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$379,500. Creek County BOCC approved the project 12.11.17 minutes reflecting.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/4

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Creek Co (SP) Milfay 00054 83.1 M/R (Fire) R4
Creek Co (SP) Milfay 00054 83.1 M/R (Fire) R4

Activity Status:

Completed

Project Title:

Mitigation / Resiliency - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jan 1 thru Mar 31, 2018 To Date
N/A $316,708.00
$0.00 $316,708.00
$0.00 $316,892.00
$0.00 $316,708.00
$0.00 $316,708.00
$0.00 $0.00

$0.00 $0.00

$0.00 $316,708.00
$0.00 $316,708.00
$0.00 $0.00

$0.00 $0.00

Emergency Equipment - See Supporting DRGR Documentation (Upload Docs)

Fire Truck - Tanker Truck Fire Truck - Grass Fire Truck

Location Description:

Creek County Sponsoring Milfay - See Supporting DRGR Documentation (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of public facilities
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Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)

R4
Activity Title: Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Completed
Project Number: Project Title:
Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4
Projected Start Date: Projected End Date:
06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $243,616.00
Total Budget $0.00 $243,616.00
Total Obligated $0.00 $243,616.00
Total Funds Drawdown $0.00 $243,616.00
Program Funds Drawdown $0.00 $243,616.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $243,616.00
Creek County $0.00 $243,616.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $3,210.05

Activity Description:
Emergency Equipment - See DRGR Supporting Documents (Upload Docs)

Misc Bunker Gear &
Fire Truck - Wildlands Fire Truck (2)

Location Description:

Creek County Sponsoring Shamrock - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of public facilities 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/2

Amount
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Grantee Activity Number: Creek County BOCC 00049 83.1 Mit/Res (Comm)

R4

Activity Title: Creek County BOCC 00049 83.1 Mit/Res (Comm)
R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Creek County

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Emergency Communications Equipment - See DRGR Supporting Documents (Upload Docs)
Emergency Communications - New Site Turner Toll Gate Emergency Communications - New Site Carl Cole Arena Emergency

N/A
($1,962,854.42)

($1,962,854.42)
($1,962,854.42)

($1,962,854.42)
$0.00

$0.00
($1,962,854.42)
($1,962,854.42)
$0.00
$0.00

$5,855,666.16
$5,855,666.16

$5,862,245.58
$4,407,234.38

$4,407,234.38
$0.00

$0.00
$5,862,245.58
$5,862,245.58
$0.00
$0.00

Communications - New Site at GDRA Emergency Communications - APX Mobiles Emergency Communications - APX
Portables Emergency Communications - Additional Southeast Site Emergency Communications - Control Stations

Location Description:

Creek County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 4.

Accomplishements Update: Two communication towers completed and closeout documents submitted. Slick Tower located at
Latitude 35 degrees 46'20.60"N Longitude 96 degree 14'42.33W and Master Site located at 807 E. Oklahoma Street, Tulsa, OK
- Construction on both completed in October 2017. Several Radios were purchased and distributed within Creek County
EMS/Fire - Bristow, Mannford, and listed on the inventory for individual vehicle
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equipment upgrades for other fire/EMS departments.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/4

Amount
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Grantee Activity Number: Drumright 00074 83.1 Mit/Res (Fire) R4

Activity Title: Drumright 00074 83.1 Mit/Res (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Drumright, City of

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $339,776.00

Total Budget $0.00 $339,776.00

Total Obligated $0.00 $341,175.00

Total Funds Drawdown $0.00 $339,776.00
Program Funds Drawdown $0.00 $339,776.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $339,776.00

Drumright, City of $0.00 $339,776.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Rescue Truck Fire Truck - Pumper/Tanker

Location Description:

Drumright, City of - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Obligation is higher than budgeted amount due to performing voucher revisions within activities to reconcile with cumulative
expenditure agreement. This will be resolved in Q2 2018 report.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:

03/11/2016

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Norman, City of

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R4 R9
Norman 00064 83.1 Infra (Streets) R4 R9

Activity Status:

Completed

Project Title:

Mitigation / Resiliency - DR R4

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2018 To Date
N/A $501,420.93
$501,420.93 $501,420.93
$501,420.93 $501,420.93
$501,420.93 $501,420.93
$501,420.93 $501,420.93
$0.00 $0.00

$0.00 $0.00
$501,420.93 $501,420.93
$501,420.93 $501,420.93
$0.00 $0.00

$0.00 $0.00

Voucher Revision created to align with LOCCS Submission Date for Round 4 expenditures (Round 9).

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total

1 1/20
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

OKC 23 83.1 (Draper Plant) R4 R8

OKC 23 83.1 (Draper Plant) R4 R8
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed
Project Number:
Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4
Projected Start Date: Projected End Date:
01/21/2016 01/21/2018

Project Title:

Benefit Type:
Direct ( Person)

Completed Activity Actual End Date:

National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

N/A
$1,962,854.42

$1,962,854.42
$1,962,854.42

$1,962,854.42
$0.00

$0.00
$1,962,854.42
$1,962,854.42

$0.00
$0.00

$1,962,854.42
$1,962,854.42

$1,962,854.42
$1,962,854.42

$1,962,854.42
$0.00

$0.00
$1,962,854.42
$1,962,854.42

$0.00
$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Voucher Revision created to align with LOCCS Submission Date for Round 4 expenditures (round 8).

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of public facilities 1 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Sapulpa 00066 83.1 Mit/Res (Fire) R4

Activity Title: Sapulpa 00066 83.1 Mit/Res (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Sapulpa, City of

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $2,444,959.42

Total Budget $0.00 $2,444,959.42

Total Obligated $0.00 $2,445,000.00

Total Funds Drawdown $0.00 $2,444,959.42
Program Funds Drawdown $0.00 $2,444,959.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,444,959.42

Sapulpa, City of $0.00 $2,444,959.42
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Custom Quint PumperFire Truck - Pierce PumperFire Truck - Tanker Truck Fire Truck - Skeeter Brush Truck (2)

Location Description:

Sapulpa, City of - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 4 5/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Mitigation / Resiliency - DR R6

Projected Start Date:

10/16/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

170

Mitigation / Resiliency - DR R6 / Mitigation / Resiliency - DR

Oklahoma County 00033 83.1 Mit/Res R6
Oklahoma County 00033 83.1 Mit/Res R6

Activity Status:

Completed

Project Title:

Mitigation / Resiliency - DR R6

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Oklahoma County

Jan 1 thru Mar 31, 2018 To Date

N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $300,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition / Buyout of Floodplain Homes

Location Description:

Oklahoma County - Crutcho Creek Area

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Planning - DR R1/Planning - DR R1

Grantee Activity Number: OKC 00005 10.6 Planning R1 Master Drainage Plan
Activity Title: OKC 00005 10.6 Planning R1 Master Drainage Plan
Activitiy Category: Activity Status:
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Planning Completed

Project Number: Project Title:

Planning - DR R1 Planning - DR R1

Projected Start Date: Projected End Date:

04/29/2014 01/21/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2018 To Date

Total Projected Budget from All Sources N/A $180,000.00

Total Budget $0.00 $180,000.00

Total Obligated $197.70 $180,197.70

Total Funds Drawdown $0.00 $180,000.00
Program Funds Drawdown $0.00 $180,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $180,197.70

City of Oklahoma City2 $0.00 $180,197.70
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible L . . . . Program Income
T Activity T Pr # ran Activity # Activity Titl
Organization ctivity Type oject Grantee Activity ctivity Title Account
OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 Planning Planning - DR R3 | Planning R3 Master | Planning R3 Master General Account
Drainage Plan Drainage Plan

Association Description:
OKC Drainage Master Plan (Planning)

Activity Description:

OKC Planning R1 - Master Drainage Plan (Downtown)

Location Description:

Oklahoma City

Activity Progress Narrative:
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Voucher Revision created to align with LOCCS Submission Date for Round 1 (Round 3) - #312173 Original Voucher dated

5/5/16.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Plans or Planning Products 0 0/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: Planning - DR R3/ Planning - DR R3
Grantee Activity Number: OKC 00005 10.6 Planning R3 Deep Fork Basin
Activity Title: OKC 00005 10.6 Planning R3 Deep Fork Basin
Study
Activitiy Category: Activity Status:
Planning Completed
Project Number: Project Title:
Planning - DR R3 Planning - DR R3
Projected Start Date: Projected End Date:
12/15/2014 12/15/2016
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
N/A City of Oklahoma City?2
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Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Planning R3 - Deep Fork Basin Drainage Study

Location Description:
Oklahoma City

Activity Progress Narrative:

Jan 1 thru Mar 31, 2018
N/A
($54,131.02)
($54,131.02)
($23,886.85)
($23,886.85)
$0.00

$0.00
($23,886.85)
($23,886.85)
$0.00

$0.00

Voucher Revision created to align with LOCCS Submission Date for Round (Round 8).

Accomplishments Performance Measures

This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Cumulative Actual Total / Expected

To Date

$145,929.25
$145,929.25
$145,929.25
$116,282.71

$116,282.71
$0.00

$0.00
$145,929.25
$145,929.25

$0.00
$0.00

Total
1/2
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: OKC 00005 10.6 Planning R3 Master Drainage Plan

Activity Title: OKC 00005 10.6 Planning R3 Master Drainage Plan
Activitiy Category: Activity Status:
Planning Completed
Project Number: Project Title:
Planning - DR R3 Planning - DR R3
Projected Start Date: Projected End Date:
12/15/2014 12/15/2016
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
N/A City of Oklahoma City?2
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources N/A $446,773.85
Total Budget ($56,175.16) $446,773.85
Total Obligated ($56,175.16) $446,773.85
Total Funds Drawdown ($56,175.16) $366,114.21
Program Funds Drawdown ($56,175.16) $366,114.21
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($56,175.16) $446,773.85
City of Oklahoma City2 ($56,175.16) $446,773.85
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
OKC Planning R3 - Master Drainage Plan (Downtown)
Location Description:
Oklahoma City
Activity Progress Narrative:
Voucher Revision created to align with LOCCS Submission Date for Round 3 Expenditures in Round 8.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

177
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